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DRAFT MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, October 12, 2004 5:00 p.m. 

Warren Green Building, 2nd Floor Conference Room 
10 Hotel Street, Warrenton, Virginia 20186 

 
 
Present: 
William G. Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
G. Robert Lee, County Administrator 
Anthony I. Hooper, Deputy County Administrator 
Kevin Burke, County Attorney’s Office 
Janice Bourne, Director, Finance 
Bryan Tippie, Director, Budget Office 
Butch Farley, Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Gail Barb, Circuit Court 
David A. Flohr, Sheriff’s Office 
Elizabeth Ledgerton, Treasurer 
Larry Miller, Parks & Recreation 
Sue Monaco, Procurement 
Larry Setti, General Services 
Maria Del Rosso, Library 
Helen Zaleski, Circuit Court 
 
Mr. William Downey called the meeting to order at 5:05p.m. on Tuesday, October 12, 2004. 
 
Minutes of September 14, 2004 Meeting 
 
There being no changes, the minutes were approved as published. 
 
Project Review Update – Warren Green Closeout 
 
Mr. Tony Hooper reported that the final payment request has been received and is being 
reviewed. There are punch list items left to complete and it is anticipated that funds will be 
withheld to complete these items and to deal with other concerns. 
 
Culpeper Street Properties 
 
Mr. Farley stated that the projects were completed and within budget.  Relocations are finished.  
Mr. Downey and Mr. Robison congratulated Mr. Farley and his staff for keeping the project 
within budget and on time.  The upstairs window should be resolved by the next meeting. 
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Project Review – Courthouse / Adult Detention Center 
 
Ms. Kay Jackson, Project Manager with MBP, was introduced. 
 
Ms. Jackson noted that the contractor received his notice to proceed on September 24, 2004 and 
the necessary building permits have been requested.  She gave an update of the initial start up 
activity and the possible change orders to date. 
 
Ms. Jackson will contact the architect inquiring if the security fencing will be an Architectural 
Review Board issue. 
 
The contingency allowance amounts for the projects (item C005) are: $15,000 for the Adult 
Detention Center (J) and $10,000 for the Courthouse (C).  
 
Mr. Downey noted that it is critical to make contact with the electric company now in order for 
the electric company’s portion of the job to proceed smoothly.  Ms. Jackson will report on the 
status of contact made with Dominion Power.   
 
Project Review – John Barton Payne Building 
 
Mrs. Maria Del Rosso reported that the Library Board has not had an opportunity to review the 
October 7, 2004 Life Safety and Accessibility Evaluation report from Moseley Architects. 
Discussion was tabled until comments from the Library Board are received. 
 
Project Update – Marshall Community Center 
 
Fauquier County owns the plans and specifications for the project. 
 
Mr. Hooper reported there was a balance due to the designer.  Mr. Downey would like to know if 
the designer’s fee included construction administrative services after the design.  It was 
determined that it was strictly for design services, not construction administrative services.  Mr. 
Hooper will work with Procurement to combine and advertise the community center and the pool 
projects, possibly seeking alternative approaches in the bidding process. 
 
The current County design contracts include “design to budget” information.   
 
Discussion - Main Library’s Desire to Solicit Bids for Feasibility Study for Structured 
Parking 
 
Mr. Robison reported that after talking with constituents and Town officials, it is the overall 
desire that the main library remain in the Town; however, parking remains a major issue.  The 
Library Board of Trustees is interested in researching further a proposed public-private venture 
with Walker Jones, et al for a 2 to 3 story parking garage with approximately 30 parking spaces 
per floor.  This would keep the library situated in Warrenton for approximately 10 more years.   
(The parking lot and the library building are owned by the Town of Warrenton; Walker Jones 
parking lot and building are owned by Walker Jones.)  A feasibility study is needed before 
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proceeding.  The study would be funded entirely by the County, with 3-way funding being 
discussed once the study is completed and reviewed by all involved parties.  The Library Board 
would like to review the possibility in relation to its long term plans.  The FPIC will hold further 
discussion once the Library Board provides its recommendations. 
 
Discussion – Parks and Recreation Adjustments to Center Sports Field Complex 
 
Mr. Robison reported that various discussions have taken place with landowners regarding the 
property adjustment at the Fairgrounds.  Although in the preliminary engineering process, a 
parcel has been offered to relocate the maintenance building, playing fields and parking.  The 
Fair Board agreed to fund the redesign costs; additional construction costs were not discussed.  
Mr. Miller will report on additional costs as soon as they are known and whether or not the 
property will be a gift to the County.  Mr. Robison anticipates a signed agreement soon. 
 
Other 
 
Mr. Miller noted that Angler Development has agreed to donate nearly $500,000 in asphalt work 
at Monroe Park. 
 
Next Meeting Date 
 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
November 16, 2004. 
 
 
With no further business the meeting adjourned at 5:50 p.m. 


